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A. CONVENING THE BOARD 
 
In accordance with the DOD Directive 1225.08, 10 May 2016, and DOD Instruction 1225.08, 6 
September 2001, the Maryland SFB, formerly known as the Joint Service Reserve Component 
Facility Board, convened on 26 April 2017 at 1300R, in a classroom at the Naval Operational 
Support Center (NOSC), 1201 Halsey Road, Baltimore, Maryland, 21230. Arrangements were also 
made for members to participate by audio bridge.  
 
B. ATTENDANCE 
 
The services were represented by primary or alternate members as listed below. Members attended 
via audio bridge, except for members of the Maryland Army National Guard. SFB members’ full 
information and authentication of the board minutes are found at Enclosure 2. 
 
COMPONENT RANK NAME ROLE 
MD Army National Guard (CFMO) LTC David 

Dement 
Principal/2017 Chair: 
Present 
 

DC Air National Guard (113 
CES/BCE) 
 

Maj Brian 
Jackson 

Principal: Not Present 

U.S. Army Reserve (99th RSC) 
 

CIV Michael 
Lohan 
 

Principal: Not Present 

U.S. Navy Reserve (NAVFAC 
MIDLANT) 
 

CIV Andrew 
Porter 

Principal: Not Present. 
Represented by LTJG   
Tang 
 

U.S. Marine Corps Reserve (AC/S 
Facilities) 
 

LtCol Matthew 
Dagostino 

Principal: Not Present. 
Represented by Forrest 
Lamb 
 

U.S. Air Force Reserve (Joint Base 
Andrews) 
 

MSgt Steve 
Hensley 

Principal: Not Present 

MD Air National Guard (175 
CES/CC) 
 

LtCol Michael 
Revit 

Principal: Present – by  
Audio 
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MD Air National Guard (175 
CES/CC) 
 

Maj Ethan 
England 

Alternate: Not Present 

MD Army National Guard (CFMO) MAJ James King Alternate/Record Keeper: 
Not Present 
 

MD Army National Guard (CFMO) CIV K. Andrew 
Yaukey 
 

Admin Support: Present 

DC Air National Guard (113 
CES/BCE) 
 

Capt Matthew 
Duller 

Alternate: Present—by 
Audio 

U.S. Army Reserve (99th RSC) CIV Thomas 
Stevenson 

Alternate: Present—by 
Audio 
 

U.S. Navy Reserve (CNR) LTJG Jason Tang Alternate: 2017 Alternate 
Chair Present—by Audio 
 

U.S. Marine Corps Reserve (AC/S 
Facilities) 

CIV Forrest Lamb Alternate: Unexpected 
Conflict – Not Present. 
Executed follow-up call. 
 

U.S. Air Force Reserve (Joint Base 
Andrews) 

CIV William Seif Alternate—Not Present 

  
C. ACTION ON MINUTES OF PREVIOUS MEETINGS. The board’s 27 April 2016 meeting 
minutes were reviewed. The 2016 minutes were authenticated by the board members in June 2016 
and submitted to OSD. They are available for viewing or download through the JSRCFB (renamed 
State Facilities Board: SFB) website (https://ra.defense.dodlive.mil/wp-login.php). 
 
D. PROJECT SUMMARIES. The members reviewed a range of projects, including updates on 
current projects underway and future projects. Summary data below. 
 
 1. Number of future projects reviewed: 19 
  
 2. Number recommended for consideration for potential joint construction: 6 
  
 3. Number recommended for unilateral construction: 13 
  
 4. Number not recommended for construction: 0 
 

https://ra.defense.dodlive.mil/wp-login.php
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E. PROJECT LISTING. All projects considered by the board are found at Enclosure 1.  
 
F. PROJECT RECOMMENDATIONS. Projects reviewed are listed below by service, with SFB 
comments. 
 

Maryland Army National Guard (MDARNG)  
 
The following MDARNG projects were presented at the board. 
 
1.  Easton Readiness Center (PN# 240173): $19.4M (including state share and MILCON 

tails). Construct a new 44,000+ SF Readiness Center to replace the Readiness Center 
in Easton, MD and enable the divestiture of the Queen Anne Readiness Center. The 
multi-unit facility is programmed for FY 16 with 65% design due 28 April 2017. SFB 
recommends unilateral construction.  

  
2. Sykesville/Freedom Readiness Center (PN# 240149): $29.4M (including state share 

and MILCON tails). Construct a new 66,000+ SF multi-unit Readiness Center in 
Carroll County Freedom District on a new 56 acre state-owned parcel. Replaces the 
obsolete Ellicott City and Catonsville Readiness Centers. Programmed for FY18. 
Varying topography has added complexity to site planning and site preparation. SFB 
recommends unilateral construction.    

  
3. Combined Support Maintenance Shop (CSMS) Ground Equipment Maintenance 

Facility (PN# 240147): current funding estimate increased to $19.4M (including state 
share and MILCON tails). Construct a new 48,000+ SF sustainment-level maintenance 
facility to replace the non-automotive maintenance facilities within the CSMS 
Complex at the State Military Reservation in Havre de Grace, MD. Programmed for 
FY20 to replace the obsolete and poorly configured non-automotive maintenance 
facilities in the CSMS complete at Havre de Grace. Not suitable for other services’ 
units. The CSMS Automotive facility is addressed as a separate project. SFB 
recommends unilateral construction.  

  
4. Baltimore City Readiness Center (PN# 240162): TAG-MD #1 priority. A $26M 

(including state share and MILCON tails) multi-unit (Truck Company and Digital 
Liaison Team) project. Construct a new 54,500 SF two-unit Readiness Center on a new 
(15+ acre) parcel in Baltimore City. Replace and divest of an obsolete Readiness 
Center Baltimore City (Cade) and assist in divestiture of Adelphi Readiness Center.  
Explored for some time as a possible joint project without progress or certainty as to a 
site location. The current Baltimore City Readiness Center is on a very small and 
completely constricted site. SFB recommends unilateral construction.  
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Project reflects ongoing interest and discussions between MDARNG and USMCR 
over the past five years. USMCR seeks to relocate from the constricted Reserve 
Center site on Hamlet Avenue in Baltimore to a larger site suitable for an engineer 
battalion. USNR has also expressed an interest for several years in the potential of a 
joint project to replace the NOSC Baltimore. All three services retain interest in a 
joint facility in the Baltimore metro area with construction sometime between FY24 - 
FY28. Space availability, site location, and site size have impeded the potential joint 
project from advancing.  
 
The MDARNG is seeking a new site within Baltimore City; however, a new parcel 
has not been conclusively identified or acquired. The MDARNG is continuing 
discussions with Baltimore City, with some prospective parcels. All interested 
services will consider other sites within the city. If the Maryland Military 
Department acquires a new site offering the attributes necessary for a joint facility, 
the MDARNG will be the lead (host) service. 
  
USMCR master planning staff is also assessing Camp Fretterd Military Reservation 
(CFMR) along with Fort Meade as potential sites for the relocation of the USMCR 
units on Hamlet Avenue, Baltimore City. The USNR is open to consideration of 
Baltimore City sites.  
 
Members agreed to continue multi-service discussion about a possible joint project. 
MDARNG will keep USMCR/USNR apprised of Baltimore City land developments. 
Service Staffs will continue in discussions as site possibilities develop. 
 

5. White Oak Readiness Center (PN# 240148): TAG #2 priority. A MDARNG decision 
to station the 58th Expeditionary Military Intelligence Brigade Headquarters, rather 
than the 58th Troop Command, at the facility has expanded programmed facility size 
from 61,400+ SF to 73,000+ SF with a projected cost of $31M (including state share 
and MILCON tails). The multi-unit Readiness Center to be sited on State Land at the 
current 13-acre White Oak Readiness Center site. Replace Readiness Centers in White 
Oak and Adelphi.  

  
Construct a new multi-unit Readiness Center at the existing White Oak site. 
MDARNG is open to joint project. The USAR is seeking a location for multiple legal 
units, currently located in Gaithersburg, to relocate within or vary near the 
Washington, D.C. beltway. SFB endorses analysis of this currently planned unilateral 
construction project as a potential joint project subject to additional analysis given 
site size at less than 15 acres and potential joint units’ extensive administrative space 
requirements among other considerations.  
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6. 
 
 
 
 
 
 
 
 
 
7. 
 
 
 
 
 
 
 
 
8.   

Hagerstown Readiness Center (PN# 240218). TAG #3 priority. Construct a 52,000+ 
SF multi-unit Readiness Center with a projected cost of $26M (including state share 
and MILCON tails). This project will allow the MDARNG to consolidate two 
Readiness Centers by demolishing an aging Readiness Center on site and divesting of 
another aging MDARNG Readiness Center in Cumberland, Maryland. The proposed 
new Hagerstown Readiness Center (RC) will centralize Western Maryland units into a 
multi-unit readiness center. There was no interest expressed from the joint services 
concerning joint project possibilities. SFB recommends construction as a unilateral 
project.   
 
Hagerstown Field Maintenance Shop (FMS) (PN# 240212). TAG #4 priority. 
Construct a $9.5M project for a field maintenance shop in the west central region of 
the state to support the State Surface Maintenance Plan. The current FMS, 
encompassing part of the current Hagerstown Readiness Center, has multiple 
shortcomings. The FMS is undersized, obsolete, and ill-configured to safely and 
effectively accommodate modern military rolling stock along with the necessary 
cranes and support equipment required for maintenance operations. SFB recommends 
construction as a unilateral project.   
 
Havre de Grace Combined Support Maintenance Shop (CSMS) – Automotive 
Maintenance Facility (PN# 240208). TAG #1 Critical Unfunded Requirement 
(CUFR). The current CSMS Automotive facility is an early 1900s horse race track 
facility converted in the 1950s to an automotive maintenance facility. Hence the 
necessity to submit as a CUFR. The SFB recommends unilateral construction.  

  
Maryland Air National Guard (MDANG) 
 
The following MDANG projects were presented at the board. 
 
1.  Cyber/ISR and NWS Facility (PN #PJMS129058): $12.90M funding adjusted to 

$11.8M. Construct a new Cyber/ISR Network Warfare Group (NWG) facility to 
support new missions at Warfield Air National Guard Base in Middle River, MD. 
Program funding awarded October 2016 for unilateral construction.  

  
2.  Network Warfare Squadron (NWS) Facility (PN #MMMD12973): A $6.0M project. 

Construct a new facility at Fort Meade, MD, to support the MDANG Network Warfare 
Squadron. Co-located with USCYBERCOM. Unilateral construction award projected 
for August 2017.  
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3.  
 
 
 
4. 

Dining Facility (PN #PJMS929916): $9.2M. Construct a new dining facility to support 
elements at Warfield Air National Guard Base in Middle River, MD. Programmed to 
FY27. SFB recommends unilateral construction. 
 
LRS Warehouse (PN #PJMS109083): $3.0M. Construct a new facility to support 
Warfield Air National Guard Base in Middle River, MD. The project was cancelled. 
SFB recommends no further action.   

  
5. Renovate Base Support Facility (Bldg 2120) (PN #PJMS082003): $4.9M. Warfield 

Air National Guard Base. 65% design complete; Awaiting 100% design funding. The 
project is actually an SRM project rather than MILCON. No SFB action required.  

 
6. 

 
Replace A-10 AGE facility (PN #PJMS 109053): $2.4M. Warfield Air National Guard 
Base in Middle River, MD. Re-programming project to re-enter the design phase to 
align customer based design requirements and available funding. SFB recommends 
unilateral construction.   

  
U.S. Marine Corps Reserve (USMCR) 
 
The following USMCR project was presented at the board. 
 
1. Baltimore City (or Baltimore County) Reserve Center. USMCR scope/costs are being 

defined within master planning. Requirements would support current occupants of 
Marine Corps RTC on Perring Parkway/Hamlet Avenue in Baltimore (4th Combat 
Engineer Battalion). Construct a new facility on suitable land for units in Baltimore 
region. Sites currently under consideration are Fort Meade and CFMR. Not yet 
programmed. SFB recommends joint construction consideration.  

  
U.S. Navy Reserve (USNR) 
 
The following USNR project was presented at the board. 
 
1. No programmed project, but NAVFAC MIDLANT wishes to replace NOSC 

Baltimore within the next decade. Joint project potential in the Baltimore metro area 
depending upon site size and proximity to USNR related resources. USNR agreed to 
continue discussions for a possible joint two service or three service (USNR, 
MDARNG, and USMCR) project. USNR has ruled out CFMR as a possible site. 
SFB endorses potential for joint construction consideration.  

 
 

District of Columbia Air National Guard (DCANG) 
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The following DCANG projects were presented at the board. 
 
1.  Munitions Load Crew Training Facility (PN #AJXF039040): $5.2M. Construct a new 

facility at Joint Base Andrews for munitions crew training and corrosion control 
actions on F-16 aircraft. Project is at 65% design for FY19 construction. SFB 
recommends unilateral construction.  

  
2.  Mobility Processing Facility (PN #AJXF42039): $1.80M. Construct a new 

administrative facility at Joint Base Andrews to support deployment actions. 
Programmed for FY20.  Not suited for other services’ units/locations; therefore, the 
SFB recommends continued programming as unilateral construction. 

  
3.  Arm/De-Arm Pad (PN # AJX152010): $4.0M. Construct a new facility at Joint Base 

Andrews to support operations in FY26. SFB recommends unilateral programming 
and construction.  

  
United States Army Reserve (USAR) 
 
The following USAR projects were presented at the board. 
 
1.  USAR Center (USARC) Aberdeen Proving Ground (APG) (PN # CAR12-

12129/CAR 13-67705): $20.2M. Construct a 500-member Army Reserve Center at 
APG. Includes land, training building, Organizational Maintenance Shop (OMS), and 
unheated storage building.  Replaces several obsolete USAR facilities in Maryland. 
This unilateral project is currently under construction and is be completed by end of 
2018.  As such, this project can be dropped from next year’s SFB Project List.  

 
2. 

 
USARC Baltimore-Curtis Bay (PN # 19985/CAR 13-68077): $10.0M. Construct a 
46,000 SF Add/Alt to existing facility on the 27-acre Curtis Bay site. The project is to 
enable the divestiture of the Jecelin USARC in east Baltimore (Broening Highway).  
As project construction is fully underway, this project can be dropped from next year’s 
SFB Project List.   USAR noted that once this project is completed, requirements will 
be evaluated for a future move consideration of the Sheridan USARC units in west 
Baltimore (Liberty Heights Avenue) to the Curtis Bay site.  If a move for all units can 
be made possible to Curtis Bay, then the Sheridan USARC will be divested.   

  
3. USARC Riverdale/Bowie (PN # CAR12-10961 / CAR 14-67663): $25.5M. Construct 

a new 600-soldier Army Reserve Center (ARC) in Riverdale, MD, to replace 
Annapolis ARC (12,956 SF), Riverdale USARC (30,603 SF) and Upper Marlboro 
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ARC (31,689 SF).  The unilateral project is presently under construction and is to be 
completed in late 2018.  This project can be dropped from next year’s SFB Project List. 
 

4. Greater DC Metro Area (PN # CAR 18-77135): $27.5M. Construct a new USARC in 
the northwest or northeast D.C. metro area to replace the obsolete and undersized 
Gaithersburg, MD USARC. The USAR desires a facility closer to the D.C. 
metropolitan area to station units that operate from the Gaithersburg facility and to 
D.C. areas.  Projected for FY 2026.   Requirement for land is defined as 20+ acres.  
SFB endorses potential joint construction and further analysis of prospects, 
requirements, and available land near D.C for an AFRC project construction.    

  
U.S. Air Force Reserve (USAFR) 
 
 No projects were submitted to this year’s board for review and recommended action. 

 
G. OTHER BUSINESS. 
 
 1. Camp Fretterd Military Reservation (Reisterstown, MD). The CFMR site was reviewed in 
sufficient detail to identify site challenges and opportunities as a potential location for other 
services in need of land. The MDARNG is currently executing a Master Site Plan with significant 
consideration towards joint service and inter-agency tenants along with the infrastructure 
requirements and upgrades necessary for expanded occupancy.  
 
 2. Department of Defense Instruction (DoDI) 1225.08 dated May 10, 2016.  
 
  a.   Recently published DODI 1225.08 (Reserve Component (RC) Facilities Programs and 
Unit Stationing), dated 10 May 2016 reinforces the purpose and function of the board along with 
a name change from the “Joint Service Reserve Components Facilities Board (JSRCFB)” to the 
“State Facilities Board (SFB)”.  
 
  b. The new instruction establishes a new SFB oversight board at the DOD/Service level: 
the “Senior Engineer Steering Group (SESG)”.  The SFB and SESG both have responsibilities to 
prudently identify vacant or underutilized facilities that may be determined to be useful to another 
service. Moreover, newly envisioned projects are to be reviewed for opportunities to enter into 
joint facilities projects that mitigate the costs of more numerous unilateral projects.    
 
H. NEXT MEETING.  
 
 1. The MDARNG agrees to chair and host the FY18 Maryland State Facilities Board (SFB) 
at the 5th Regiment Armory, 219 29th Division Street, Baltimore, Maryland 21201 or another 
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MDARNG facility identified in the month preceding the FY 18 SFB. The MDARNG CFMO will 
provide administrative support and assistance, and serve as the Records Custodian. 
 
 2. The FY18 Maryland SFB will be conducted on Wednesday, 25 April 2018. 
 
 3. Start Time and Location will be determined later and disseminated to the members. The 
SFB will incorporate an audio bridge capability as a continued service to members operating in 
outlying areas. 
 
I. ADJOURNMENT.   The FY17 Maryland JSRCFB (SFB) adjourned at 1405.  
 
J. AUTHENTICATION.  
 
 1. MDARNG will collate the official minutes of the board and seek signatures from the 
representative services. This will be sent as an Adobe .PDF file with a box in which members can 
sign by CAC.  
 
 2. MDARNG will post the minutes, project list, and authentication pages to the OSD JSRCFB 
(SFB) website, as well as providing a complete set to the membership of the board. 
 
 3. Board member signatures are available within Enclosure 2 under separate file. 
 
 
 
 
Encls.        J. DAVID DEMENT 
1 – Project List     LTC, AR, MDARNG 
2 - SFB Members’ Information    Deputy, Construction and Facilities 
     and Authentication          Management Officer  
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Enclosure 1-1 (Project List) 
 

COMP INSTALLATION CITY, 
STATE PN PROJECT NAME COST  

(x $M) 

DATE  
RECOMM  
(Mo & Yr) 

FY PROJECT REMARKS 

MDARNG Maryland Easton, MD 240173 Readiness Center $19.4 Jun-16 2016 Unilateral. Awarded. 65% design due 28 APR. Federal 
$14.995M (including design and MILCON tails)/State 
$4.403M. 

MDARNG Maryland Sykesville, 
MD  

240149 Readiness Center $29.4 Jun-18 2018 Unilateral. At 15% design. Federal $22.393M (including 
design and MILCON tails)/State $6.959M. 

MDARNG State Military Reservation Havre de 
Grace 

240147 Combined 
Support Maint. 
Shop (CSMS) 
Non-Automotive 

$18.5 Oct-19 2020 Unilateral. Sustainment level maintenance facility (less 
automotive). Funded as Federal $13.083M (including 
design and MILCON tails)/State $5.411M. 

MDARNG Maryland Baltimore 
City 

240162 Readiness 
Center/NGRC 

$23.0 Jun-24 2024 TAG #1 priority. Possible joint project (USMCR, USNR). 
Federal $17.338M (including design and MILCON 
tails)/State $5.669M. (pending cost updates). Working 
with State and City real property development leaders to 
identify potential sites.  

MDARNG Maryland Silver Spring 240148 Readiness Center $29.3 Jun-26 2026 TAG #2 priority. Federal $21.171M (including design and 
MILCON tails)/State $8.178M. Potential joint (USAR). 
MDARNG BDE HQ stationing decision dependent. 

MDARNG Maryland Hagerstown 240218 Readiness Center $20.0 Jun-29 2029 TAG #3 priority. Joint potential? 
MDARNG Maryland Hagerstown 240212 Field Maint. Shop  $9.5 Jun-32 2032 TAG #4 priority. Joint potential?  
MDARNG State Military Reservation Havre de 

Grace 
240208 Combined Spt 

Maint. Shop 
(CSMS) Auto 

$12.6 Oct-18 2019 TAG #1 CUFR. Potential Funding in FY 18. Federal 
$9.672M (includes design/MILCON tails)/State $2.893M. 
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Enclosure 1-2 (Project List) 
 

 

COMP INSTALLATION CITY, 
STATE PN PROJECT NAME COST  

(x $M) 

DATE  
RECOMM  
(Mo & Yr) 

FY PROJECT REMARKS 

MDANG Warfield ANG Base Middle River PJMS129058 Cyber/ISR 
Facility 

$11.8 Sep-14 2014 Unilateral.  Award 10/12/16 (365 day POP) 

MDANG Fort Meade Fort Meade MMMD129073 NWS Facility $6.0 Aug-16 2016 Unilateral  Est. Award Aug 2017 
MDANG Warfield ANG Base Middle River PJMS929916 Dining Facility $9.2 Sep-27 2027 Unilateral 
MDANG Warfield ANG Base Middle River PJMS109083 Construct LRS 

Warehouse 
$3.0 Sep-18 2018 Cancelled 

MDANG Warfield ANG Base Middle River PJMS082003 Renovate Base 
Support Facility  
(Bldg 2120) 

$4.9 Apr-19 2019 65% Design Complete; waiting on NGB funding to 100% design.         

MDANG Warfield ANG Base Middle River PJMS109053 Replace A-10 
AGE facilities 

$2.4 Sep-22 2022 Design was completed to 100$ but did not meet customer's needs f        
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Enclosure 1-3 (Project List) 
 

COMP INSTALLATION CITY, 
STATE  PN PROJECT NAME COST  

(x $M) 

DATE  
RECOMM  
(Mo & Yr) 

FY PROJECT REMARKS 

USAR Aberdeen Proving Ground Aberdeen, 
MD 

CAR12-12129 
CAR 13-67705 Reserve Center $20.2M Jun-15 2015 Unilateral. Under construction.  

USAR Maryland Curtis Bay, 
MD 

19985 / CAR 13-
68077 Reserve Center $10.0M Sep-15 2015 Unilateral. Under construction. 

USAR Maryland Riverdale, 
MD 

CAR12-10961 / 
CAR 14-67663 Reserve Center $25.5M Sep-15 2015 Unilateral. Under construction.   

USAR Maryland Gaithersburg, 
MD CAR 18-77135 Reserve Center $27.5M Sep-26 2026 Potential joint project with MDARNG. Objective – to 

locate USAR units closer to D.C. 

USAFR Joint Base Andrews Camp 
Springs, MD     $0.0M     None reported 
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